

SMEALLIE, ORRICK AND JANKA, LTD. ARCHITECTS • PLANNERS
5820 York Road □ Baltimore, Maryland 21212 □ Telephone (301) 433-4800

June 17, 1971.

Mr. Gerald A. Brown,
Chief, Division of Public Building Construction,
700 Municipal Building,
Baltimore, Maryland, 21202.

Re: Senior High School #40
1½ Art - Div. Plastering

Attention: Mr. Howard Meseke

Dear Sir:

It has come to our attention that the art work of Mr. John Rhoden to be erected on the walls of the ground floor commons area of the A-B Unit will require a finished coat of plaster. His art work is "floated" on a finished wall. All other artists' work requires only the base plaster finish furnished under the building contract.

The finished plaster work was not included in Mr. Rhoden's quoted contract price, nor do we feel that the work should be furnished under the general contract without additional compensation. This item has been discussed with both you and Mr. Newlin. It was agreed that the cost should be assigned to the 1½ Art funds remaining on the project.

The Contractor has indicated that the additional cost would be approximately \$120.00. The finish coat is to be either #88, Ivory, colored plaster, or a similar color white cement sand finish plaster at the Plastering Contractor's option. The finish is to be a slightly heavier texture than usual on the color plaster work.

It is requested that this work be verbally authorized to proceed immediately. The artist has been advised that he may install after June 15, 1971.

Yours very truly,

SMEALLIE, ORRICK AND JANKA LTD.

Eugene R. Smeallie

ERS/hk

c. c. Mr. H. Newlin
Mr. John Rhoden
John McShain, Inc.

Eugene R. Smeallie, A.I.A. ☐

Harry C. Hess, II

John Riggs Orrick, A.I.A. ☐

Martin J. Janka, A.I.A. ☐

Wilburn E. Westley

COPY